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830-401-2402 
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www.seguintexas.gov 

Previous Project  Up-

dates:  

www.seguintexas.gov/
public_works/detail/

capital_projects/ 

ROAD CONSTRUCTION:        
Ongoing excavation and base installation work on Elm, Ireland, Mountain (400-600 
blocks), San Marcos (100-200 blocks), and possibly Bauer.  Driveways may not be 
usable at these locations during certain times of the day, but ramps will be placed 
before the end of the day.                
                                                                   
CURB CREWS:          
Curb work is complete where road base has been installed.         
                                                                                       
SIDEWALK/DRIVEWAY CREWS:                                                                                         
Flatwork is currently being installed heading east on Mountain St. to Erskine St.                                                                                     
 
WATER INSTALLATION:                                                                                   
Water utility crews are working on the 700-800 block of N. San Marcos and will continue onto Kingsbury. Residents 
will be notified by door hanger in advance of water outages. 
   
DRAINAGE INSTALLATION:                                                                                   
Main trunk line is being installed on the 400 block of N. San Marcos, and crews are working their way north. Second 
crew is following close behind installing curb inlets and laterals. 
 

***MOTORISTS MAY EXPERIENCE DAILY BLOCK CLOSURES IN THESE AREAS. 
THE CONTRACTOR MAY REQUEST THAT YOU DO NOT PARK ON AFFECTED 

STREET(S) WHILE THE WORK IS BEING DONE.*** 

Map Info: 

 Project area marked 

with black “XXX” 

 Complete Street Clo-

sures - “Red” 

 Impacted Streets -

“Yellow” 

 NOLTE ST. CLOSED 

(Crockett to Erskine) 

 MILAM ST. CLOSED 

(Donegan to Nolte) 

 ELM ST. CLOSED 

 IRELAND ST. 

CLOSED 

A Newsletter on the River/San Marcos/Heideke Street Project 

July 27, 2015    Issue 8 

*INCLEMENT WEATHER MAY 

ALTER SCHEDULE *                        

THANK YOU FOR YOUR CON-

TINUED PATIENCE 

*COURT STREET* 

The installation of the new 

drainage culvert is almost 

complete. City officials will 

meet with TxDOT to finalize 

how to conduct the street re-

pairs.  We anticipate at least 6 

weeks of road construction in 

the area after all of the tests 

and analysis are considered.   


